C

Sample Registered Book

Sl NO.	Type of sample.	Date of casting	Date of sample collected	Date of Testing	PHC	NC	CE
1.	cement		5-10-21	6-10-21			
2.	M-Sand.		5-10-21	6-10-21			
3	20mm CA		5-10-21	6-10-21			
4	12.5mm. CA		5-10-21	6-10-21			
5	concrete cube	9-10-21	9-10-21	16-10-21			
6	concrete cube	9-10-21	9-10-21	16-10-21			
7	GSB.		20-10-21	21-10-21			
8	WMM.		20-10-21	21-10-21			
9	M-sand		25-10-21	26-10-21			
10	Homm CA		28-10-21	29-10-21			
11	DBM. Sample		7-1-22	7-1-22			
12	B.C		7-1-22	7-1-22			
13	B.C		8-1-22	8-1-22			
14	DBM		12-1-22	12-1-22			
15	M-sand.		13-1-22	14-1-22			
16	WMM		15-1-22.	16-1-22			
17	B.C		16-1-22	16-1-22			

Asst. Executive
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Scanned by TapScanner

Experiment No. Date Page No.

Name of work :- Development works to be undertaken in Ward No-5 BBMP Around Solid waste Disposal Procesing units Bellahalli Bagalakunte & Kariyammana Agrahara. Construction.

Work progress

15-12-2021

Excavation for pads.
& Dressing

16-12-2021
Excavation for Pads & Dressing

17-12-2021
Scanning for Pads & clean

18-12-2021
Scanning & clean

Acharya

Teacher's Signature

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Scanned with OKEN Scanner

Scanned by TapScanner

Experiment No.

Date

Page No.

26-12-2021

Walling & Boring for RSB Beds

27-12-2021

WMM laying for Roads & Boring.

28-12-2021

WMM laying for Roads & Boring & watering.

29-12-2021

WMM laying for roads & watering & Reading.

30-12-2021

watering & Rolling for Road

AE Sir visited the site

Acharya

Teacher's Signature

Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore-92

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Scanned with OKEN Scanner

Scanned by TapScanner

20-12-2021

Rolling for roads

21-12-2021

Scarifying & Rolling for roads

22-12-2021

GSB laying for Roads & cleaning & Rodding

23-12-2021

Rds. B laying & rolling for Roads

24-12-2021

Watering & Rolling for Rds

Asst. Executive Engineer
Project Division
Yelahanka Zone
Bangalore - 92

Scanned with OKEN Scanner

Scanned by TapScanner

31-12-2021

waiting to Dorey. for work

1-1-2022

NO work

2-1-2022

NO work

3-1-2022

NO work

4-1-2022

NO work

5-1-2022

cleaning for roads

6-1-2022

Cleaning for roads

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Scanned with OKEN Scanner

Scanned by TapScanner

Enrolment No. Date Page No.

7-1-2022

clearing for Roads
DBM, & B.C laying Asphalting work

8-1-2022

clearing for Roads

10-1-2022

clearing & Rolling for Roads

11-1-2022

clearing for Roads

12-1-2022

clearing & Rolling.
DBM & Asphalting work

13-1-2022

clearing & Rolling
Asphalting work Progress

14-1-2022

NO WORK

15-1-2022

DBM Asphalting work

AE Sir visited the site.

Teacher's Signature

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Scanned by TapScanner

16-1-2022

Asphalting work

17-1-2022

Asphalting work

AE & AEE Sir visited @ the

18-1-22

B.C. laying for road

Asphalting work

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Scanned with OKEN Scanner

Scanned by TapScanner